
APPENDIX B: COST TABLES



1

APPENDIX B
BASIS OF COST ESTIMATE

This appendix provides details of the estimated implementation costs for the remedial alternatives subject to detailed 
screening in Section 6 of the Feasibility Study Report. Costs include both capital costs for implementation as well as long-term 
operation and maintenance (O&M) costs, including engineering, administration, and contingencies. Following is a brief overview 
of the general cost estimating approach and assumptions common to many of the alternatives.

Intended Accuracy of Estimates

Per the USEPA Remedial Investigation/Feasibility Study (RI/FS) guidance, the accuracy of FS cost estimates is intended 
to be in the range of -30 to +50 percent.

Basis of Costs/Unit Rates

Costs are based on published unit rates, such as R.S. Means, technology review documents, recent actual cost data and 
supplier quotes for other projects of a similar nature, and professional judgement. Where appropriate and unless otherwise 
indicated, estimated rates and costs include contractor labor, equipment, materials, expenses, and third- party services (such 
as waste transportation and disposal), commensurate with the intended accuracy of the estimate. Material costs include 
procurement, delivery, placement, and compaction, as appropriate. Waste disposal costs include approvals, loading, hauling, and 
disposal fees.

Construction Cost Index

The most recent Engineering News Record Construction Cost Index is 11392 (as of January 2020). As appropriate, the cost 
index may be used to update older cost information (for example, the cost index has increased approximately 14 percent since 
January 2015).

Present Worth 
The present worth was calculated for the estimated capital and O&M costs based on the anticipated construction and operations 
schedule for project implementation (refer to Table 6-3 of the FS). It was assumed that pre-construction activities will occur in 
2021, and implementation of the alternative will occur in 2022.  The O&M period was assumed to be 30 years. Per USEPA 
guidance, a 7 percent discount factor was used to determine the present worth.    

Capital Costs

Capital costs for each alternative are broken down by direct implementation costs and indirect costs.

Direct Implementation Costs
Direct costs for implementing each alternative are remediation contractor costs broken down by significant components 
of each remedy. Quantities are based on the volumes and areas described in Section 5 where appropriate. As noted 
above, unit rates are estimated and include contractor labor, equipment, materials, expenses, and third-party 
services. 

Indirect Costs
Indirect costs are broken into several categories, and represent ancillary costs necessary for, but not directly associated 
with, implementation of each remedy. While these costs are generally estimated as a fixed percentage of the 
estimated direct costs, adjustments may be made to more accurately reflect anticipated costs. For example, no 
construction management costs would be incurred if a remedy consists of the filing of deed notices and other 
institutional controls.

 Investigations: Lump sum costs have been included for several investigations based on the relative 
complexity of the remedy and requirements for the design. Depending on the alternative, investigations may 
include predesign investigations, soil delineation, treatability studies, and/or geotechnical investigations. 
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 Remedial/Geotechnical Design: Preparation of design documents needed for contractor procurement and 
implementation of the remedy. Generally estimated as 10 percent of direct costs.  Based on the relative 
complexity of the remedy Alternative SW-2 was assumed as a lump sum of $5,000 and Alternative SG-2 was 
adjusted to 5% of the direct costs. 

 Mobilization/Miscellaneous Site Preparation: Includes mobilization and demobilization of contractor 
resources to/from the Site, along with miscellaneous costs such as work trailer setup, establishment of 
electric service, restroom facilities, etc. Generally estimated as 5 percent of direct costs. Alternative SG-2 does 
not include construction, therefore, it does not require mobilization or site preparation.

 Site Administration: Costs borne by the responsible party for internal administration of the Site and 
management of design and remediation contractors. Generally estimated as 5 percent of direct costs. 
Alternative SG-2 does not include construction; therefore, site administration costs were adjusted to 1 percent 
of direct costs.

 Permitting/Legal Costs: Costs associated with applying for and obtaining any local permits necessary for 
the work, as well as any legal/filing fees commonly associated with institutional controls. Generally estimated 
as 2 percent of direct costs.

 Construction Management/Oversight: Costs associated with the management and oversight of the remedial 
action contractor during implementation of the remedy, including labor, expenses, and third-party services, 
such as laboratory analysis or surveying, not otherwise included in the direct costs. Generally estimated as 10 
percent of direct costs. Alternative SG-2 does not include construction, therefore, it does not require 
construction management or oversight.

Material Quantities
Common quantity assumptions were based the following:

Conversion from in-place cubic yards to tons for disposal = 1.65 tons/cubic yard
Percentage of excavated soil/fill assumed to require handling as hazardous = 100%

Assumed quantities for the alternatives are summarized as follows:

Waste Alternatives
Item Quantity Unit

Footprint of NAPL Impacted Soil 6,850 SF
Depth of Excavation 13 FT
Number of 8’x30’ USTs 6  -
Estimated Soil Removal Volume 3,500 CY

Soil/Fill Alternatives
Quantity

Item
SF-2 SF-3 SF-4 SF-5

Unit

Footprint of Additional NAPL 
Impacted Soil 1,200 SF

Depth of Additional NAPL Impacted 
Soil 7 FT

Volume of NAPL Impacted Soil 310 CY
Asphalt Cap Footprint  - 27,200 SY
New Bulkhead Walls  - 800 FT
Footprint of Targeted Excavation  -  - 22,856  - SF
Depth of Targeted Excavation -  - 6 - FT
Volume of Targeted Excavation  -  - 5,100 - CY
Untreated Area - Lot 67/69  - -  - 9,200 SF
S/S Treatment Footprint  - - - 137,100 SF
S/S Treatment Volume  - -  - 30,500 CY
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Groundwater Alternatives
Quantity

Item
GW-2 GW-3 GW-4 GW-5 Unit

Sheet Pile Containment 70,000  -  - 70,000 SF
Fill Between Old and New Wall 975  -  - 975 CY
Length of Conveyance 
Trenching/Fill 2,500  - 2,500 - FT

Width of Conveyance 
Trenching/Fill, multiple pipes in 
trench

10  - 10 - FT

Piping, conduit, wiring, 
instrumentation, all lines 
homerun to treatment plant

30,000  - 30,000 - FT

Footprint of Treatment Building 7,500  - 7,500 - SF
Length of Discharge Line 500  - 500 - FT
Initial Injection – inorganic 
(reagent)  - 1.954 M  - 196,643 LB

Initial Injection – organic 
(reagent)  - 1.622 M  - 65,548 LB

Days in field  - 300  - 53 Day
Second Round  - 67% initial costs  - 67% initial costs LS
Third Round  - 33% initial costs  - 33% initial costs LS

Sewer Alternatives
Item Quantity Unit

Length of 4-inch Sewer Pipe 125 FT
Volume of Liquid Waste in Sewer 
Pipe 90 GAL

Volume of Liquid Waste in 4x4 
Manhole 720 GAL

Total Liquid Waste (Manhole + 
Sewer Pipe) – flush 3 times 2,500 GAL

Number of Drums for Solid Waste 2  -

Soil Gas Alternatives
Quantity

Item
SG-2 SG-3

Unit

Amount of Chemical Treatment for 
Organics  570,322 LB

Operation and Maintenance Costs
O&M costs are those costs required to continue implementation of the remedy after the capital construction period has been 
completed. Typical components include site inspections, routine monitoring, and continued O&M of remediation systems. 
Additionally, costs are included for National Contingency Plan (NCP)-required five-year reviews where contaminants remain in 
place following remediation. Costs for five-year reviews include document review, site inspections, and coordination with agency 
personnel. For the purposes of this FS, these costs have been distributed between the soil and groundwater alternatives at an 
estimated annual cost of $5000. Costs for O&M items are presented on an annual cost basis. 
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Costs for groundwater monitoring assumed annual sampling of up to 25 monitoring wells for volatile organic compounds, semi-
volatile organic compounds, and metals, and include costs for labor, equipment, analysis, reporting, and purge water disposal. 
Classification exception area (CEA) monitoring assumes collection of additional parameters once per year.

Contingency

A contingency of 25 percent is added to both capital and O&M costs to account for unforeseen costs which may be incurred 
during implementation and O&M of the remedy, such as increases in media quantities required to be addressed beyond 
that assumed for the FS.



Summary of Present Value Analysis for Cost Estimate

Net Present Value Factor 7%

Discount Rate 7%

Inflation Rate 0%

 YEAR COST PV 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037

Waste - Alternative 2, Removal and Off-Site Disposal

TOTAL PRESENT VALUE 1,580,700$               1,798,211$       

Capital Costs 1,580,700$               -$          163,474$          1,634,738$      -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Pre-construction Activities 152,800$                  -$          163,474$          -$                 -$               -$                   

Mobilization and Demobilization 59,500$                    -$          -$                  68,114$           -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 1,189,900$               -$          -$                  1,362,281$      -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Other Indirect Costs 178,500$                  -$          -$                  204,342$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs -$                          -$          -$                  -$                 -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               
Soil/Fill - Alternative 2, Institutional Controls and 
LNAPL Removal

TOTAL PRESENT VALUE 356,100$                  

Capital Costs 268,000$                  -$          50,302$            253,020$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Pre-construction Activities 47,000$                    -$          50,302$            -$                 -$               -$                   

Mobilization and Demobilization 9,200$                      -$          -$                  10,543$           -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 184,200$                  -$          -$                  210,850$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Other Indirect Costs 27,600$                    -$          -$                  31,628$           -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs 88,100$                    -$          -$                  -$                 8,125$           8,125$                8,125$           8,125$           8,125$           8,125$           8,125$           8,125$           8,125$           8,125$           8,125$           8,125$           8,125$           8,125$           8,125$           
Soil/Fill - Alternative 3 Institutional Controls, 
Engineering Controls (Cap, Sheet Pile) and LNAPL 
Removal

TOTAL PRESENT VALUE 10,450,900$             

Capital Costs 9,638,000$               -$          1,346,855$       9,793,550$      -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Pre-construction Activities 1,258,700$               -$          1,346,855$       -$                 -$               -$                   

Mobilization and Demobilization 349,100$                  -$          -$                  399,731$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 6,982,800$               -$          -$                  7,994,625$      -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Other Indirect Costs 1,047,400$               -$          -$                  1,199,194$      -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Diamond Alkali OU2 Contingency 174,700$                  -$          -$                  200,000$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs 812,900$                  -$          -$                  -$                 75,000$         75,000$              75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         
Soil/Fill - Alternative 4, Institutional Controls, 
Engineering Controls (Cap, Sheet Pile), Focused 
Removal, and LNAPL Removal

TOTAL PRESENT VALUE 12,633,300$             

Capital Costs 11,820,400$             -$          1,572,560$       12,050,600$    -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Pre-construction Activities 1,469,700$               -$          1,572,560$       -$                 -$               -$                   

Mobilization and Demobilization 431,300$                  -$          -$                  493,775$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 8,625,600$               -$          -$                  9,875,500$      -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Other Indirect Costs 1,293,800$               -$          -$                  1,481,325$      -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Diamond Alkali OU2 Contingency 174,700$                  -$          -$                  200,000$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs 812,900$                  -$          -$                  -$                 75,000$         75,000$              75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         75,000$         
Soil/Fill - Alternative 5, Institutional Controls, 
Engineering Controls (Sheet Pile), In-Situ Remediation, 
and LNAPL Removal

TOTAL PRESENT VALUE 13,971,400$             

Capital Costs 13,226,300$             -$          1,717,955$       13,504,550$    -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Pre-construction Activities 1,605,600$               -$          1,717,955$       -$                 -$               -$                   

Mobilization and Demobilization 484,200$                  -$          -$                  554,356$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 9,683,900$               -$          -$                  11,087,125$    -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Other Indirect Costs 1,452,600$               -$          -$                  1,663,069$      -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Diamond Alkali OU2 Contingency 174,700$                  -$          -$                  200,000$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs 745,100$                  -$          -$                  -$                 68,750$         68,750$              68,750$         68,750$         68,750$         68,750$         68,750$         68,750$         68,750$         68,750$         68,750$         68,750$         68,750$         68,750$         68,750$         
Soil Gas - Alternative 2, Institutional Controls, 
Monitoring/Engineering Controls, and Site-Wide 
Engineering Controls

TOTAL PRESENT VALUE 449,800$                  

Capital Costs 108,400$                  -$          8,006$              115,519$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Pre-construction Activities 7,500$                      -$          8,006$              -$                 -$               -$                   

Mobilization and Demobilization -$                          -$          -$                  -$                 -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 99,900$                    -$          -$                  114,375$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Other Indirect Costs 1,000$                      -$          -$                  1,144$             -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs 341,400$                  -$          -$                  -$                 31,500$         31,500$              31,500$         31,500$         31,500$         31,500$         31,500$         31,500$         31,500$         31,500$         31,500$         31,500$         31,500$         31,500$         31,500$         
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Summary of Present Value Analysis for Cost Estimate

Net Present Value Factor

Discount Rate

Inflation Rate

 YEAR 

Waste - Alternative 2, Removal and Off-Site Disposal

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

O&M Costs
Soil/Fill - Alternative 2, Institutional Controls and 
LNAPL Removal

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

O&M Costs
Soil/Fill - Alternative 3 Institutional Controls, 
Engineering Controls (Cap, Sheet Pile) and LNAPL 
Removal

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

Diamond Alkali OU2 Contingency

O&M Costs
Soil/Fill - Alternative 4, Institutional Controls, 
Engineering Controls (Cap, Sheet Pile), Focused 
Removal, and LNAPL Removal

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

Diamond Alkali OU2 Contingency

O&M Costs
Soil/Fill - Alternative 5, Institutional Controls, 
Engineering Controls (Sheet Pile), In-Situ Remediation, 
and LNAPL Removal

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

Diamond Alkali OU2 Contingency

O&M Costs
Soil Gas - Alternative 2, Institutional Controls, 
Monitoring/Engineering Controls, and Site-Wide 
Engineering Controls

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

O&M Costs

2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054

-$               -$               

-$               

-$               

-$               -$               -$               -$            -$            -$            -$            -$            -$            -$            -$            -$            -$            -$            -$            

-$               -$               

-$               

-$               

8,125$           8,125$           8,125$           8,125$         8,125$         8,125$         8,125$         8,125$         8,125$         8,125$         8,125$         8,125$         8,125$         8,125$         8,125$         

-$               -$               

-$               

-$               

75,000$         75,000$         75,000$         75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       

-$               -$               

-$               

-$               

75,000$         75,000$         75,000$         75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       75,000$       

-$               -$               

-$               

-$               

68,750$         68,750$         68,750$         68,750$       68,750$       68,750$       68,750$       68,750$       68,750$       68,750$       68,750$       68,750$       68,750$       68,750$       68,750$       

-$               -$               

-$               

-$               

31,500$         31,500$         31,500$         31,500$       31,500$       31,500$       31,500$       31,500$       31,500$       31,500$       31,500$       31,500$       31,500$       31,500$       31,500$       
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Summary of Present Value Analysis for Cost Estimate

 YEAR COST PV 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037

Soil Gas - Alternative 3, Institutional Controls, Site-
Wide Engineering Controls, and In-Situ Remediation

TOTAL PRESENT VALUE 4,050,800$               

Capital Costs 4,050,800$               -$          653,904$          3,938,064$      -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Pre-construction Activities 611,100$                  -$          653,904$          -$                 -$               -$                   

Mobilization and Demobilization 147,000$                  -$          -$                  168,293$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 2,939,900$               -$          -$                  3,365,867$      -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Other Indirect Costs 352,800$                  -$          -$                  403,904$         -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs -$                          -$          -$                  -$                 -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Sewer Water - Alternative 2, Removal and Off-Site 
Disposal

TOTAL PRESENT VALUE 24,900$                    

Capital Costs 24,900$                    -$          6,606$              21,375$           -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Pre-construction Activities 6,200$                      -$          6,606$              -$                 -$               -$                   

Mobilization and Demobilization 800$                         -$          -$                  891$                -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 15,600$                    -$          -$                  17,813$           -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Other Indirect Costs 2,300$                      -$          -$                  2,672$             -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs -$                          -$          -$                  -$                 -$               -$                   -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Groundwater - Alternative 2, Institutional Controls, 
Containment at River, and Pump and Treat

TOTAL PRESENT VALUE 34,258,600$             

Capital Costs 23,608,500$             -$          1,261,844$       1,261,844$      1,261,844$    26,805,313$       -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Pre-construction Activities 3,311,500$               -$          1,261,844$       1,261,844$      1,261,844$    -$                   

Mobilization and Demobilization 845,700$                  -$          -$                  -$                 -$               1,108,555$         -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 16,914,200$             -$          -$                  -$                 -$               22,171,094$       -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Other Indirect Costs 2,537,100$               -$          -$                  -$                 -$               3,325,664$         -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Diamond Alkali OU2 Contingency 152,600$                  -$          -$                  -$                 -$               200,000$            -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs 10,650,100$             -$          -$                  -$                 -$               -$                   1,125,000$    1,125,000$    1,125,000$    1,125,000$    1,125,000$    1,125,000$    1,125,000$    1,125,000$    1,125,000$    1,125,000$    1,125,000$    1,125,000$    1,125,000$    

Groundwater - Alternative 3, Institutional Controls and 
In-Situ Remediation

TOTAL PRESENT VALUE 20,844,800$             

Capital Costs 19,602,300$             -$          1,051,811$       1,051,811$      1,051,811$    14,894,343$       -$               -$               -$               6,939,996$    -$               -$               -$               -$               3,469,998$    -$               -$               -$               -$               

Pre-construction Activities 2,760,300$               -$          1,051,811$       1,051,811$      1,051,811$    -$                   

Mobilization and Demobilization 804,400$                  -$          -$                  -$                 -$               1,054,347$         -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 13,624,500$             -$          -$                  -$                 -$               10,676,953$       -$               -$               -$               6,939,996$    -$               -$               -$               -$               3,469,998$    -$               -$               -$               -$               

Other Indirect Costs 2,413,100$               -$          -$                  -$                 -$               3,163,042$         -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs 1,242,500$               -$          -$                  -$                 -$               -$                   131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       
Groundwater - Alternative 4, Institutional Controls, 
Targeted Pump and Treat, and Targeted Periodic In-
Situ Remediation

TOTAL PRESENT VALUE 24,234,400$             

Capital Costs 10,034,200$             -$          729,750$          729,750$         729,750$       10,642,500$       -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Pre-construction Activities 1,915,100$               -$          729,750$          729,750$         729,750$       -$                   

Mobilization and Demobilization 338,300$                  -$          -$                  -$                 -$               443,438$            -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Direct Implentation Costs 6,765,900$               -$          -$                  -$                 -$               8,868,750$         -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

Other Indirect Costs 1,014,900$               -$          -$                  -$                 -$               1,330,313$         -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               

O&M Costs 14,200,200$             -$          -$                  -$                 -$               -$                   1,500,000$    1,500,000$    1,500,000$    1,500,000$    1,500,000$    1,500,000$    1,500,000$    1,500,000$    1,500,000$    1,500,000$    1,500,000$    1,500,000$    1,500,000$    

Groundwater - Alternative 5, Institutional Controls, Site 
Containment at River Edge and In-Situ Remediation

TOTAL PRESENT VALUE 17,193,900$             

Capital Costs 15,951,400$             -$             820,057$              820,057$            820,057$          17,501,095$          -$                 -$                 -$                 567,076$          -$                 -$                 -$                 -$                 283,539$          -$                 -$                 -$                 -$                 

Pre-construction Activities 2,152,100$               -$             820,057$              820,057$            820,057$          -$                       

Mobilization and Demobilization 583,400$                  -$             -$                     -$                    -$                 764,655$               -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 

Direct Implentation Costs 11,465,800$             -$             -$                     -$                    -$                 14,442,476$          -$                 -$                 -$                 567,076$          -$                 -$                 -$                 -$                 283,539$          -$                 -$                 -$                 -$                 

Other Indirect Costs 1,750,100$               -$             -$                     -$                    -$                 2,293,964$            -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 

O&M Costs 1,242,500$               -$             -$                     -$                    -$                 -$                       131,250$          131,250$          131,250$          131,250$          131,250$          131,250$          131,250$          131,250$          131,250$          131,250$          131,250$          131,250$          131,250$          

3 of 4



Summary of Present Value Analysis for Cost Estimate

 YEAR 

Soil Gas - Alternative 3, Institutional Controls, Site-
Wide Engineering Controls, and In-Situ Remediation

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

O&M Costs

Sewer Water - Alternative 2, Removal and Off-Site 
Disposal

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

O&M Costs

Groundwater - Alternative 2, Institutional Controls, 
Containment at River, and Pump and Treat

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

Diamond Alkali OU2 Contingency

O&M Costs

Groundwater - Alternative 3, Institutional Controls and 
In-Situ Remediation

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

O&M Costs
Groundwater - Alternative 4, Institutional Controls, 
Targeted Pump and Treat, and Targeted Periodic In-
Situ Remediation

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

O&M Costs

Groundwater - Alternative 5, Institutional Controls, Site 
Containment at River Edge and In-Situ Remediation

TOTAL PRESENT VALUE

Capital Costs

Pre-construction Activities

Mobilization and Demobilization

Direct Implentation Costs

Other Indirect Costs

O&M Costs

2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054

-$               -$               

-$               

-$               

-$               -$               -$               -$            -$            -$            -$            -$            -$            -$            -$            -$            -$            -$            -$            

-$               -$               

-$               

-$               

-$               -$               -$               -$            -$            -$            -$            -$            -$            -$            -$            -$            -$            -$            -$            

-$               -$               

-$               

-$               

-$               

1,125,000$    1,125,000$    1,125,000$    1,125,000$  1,125,000$  1,125,000$  1,125,000$  1,125,000$  1,125,000$  1,125,000$  1,125,000$  1,125,000$  1,125,000$  1,125,000$  1,125,000$  1,125,000$  1,125,000$  

-$               -$               

-$               -$               -$               

-$               -$               -$               

-$               -$               

131,250$       131,250$       131,250$       131,250$     131,250$     131,250$     131,250$     131,250$     131,250$     131,250$     131,250$     131,250$     131,250$     131,250$     131,250$     131,250$     131,250$     

-$               -$               

-$               -$               -$               

-$               -$               -$               

-$               -$               

1,500,000$    1,500,000$    1,500,000$    1,500,000$  1,500,000$  1,500,000$  1,500,000$  1,500,000$  1,500,000$  1,500,000$  1,500,000$  1,500,000$  1,500,000$  1,500,000$  1,500,000$  1,500,000$  1,500,000$  

-$                 -$                 

-$                 -$                 -$                 

-$                 -$                 -$                 

-$                 -$                 

131,250$          131,250$          131,250$          131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       131,250$       

4 of 4



SUMMARY TABLE

Component
Total Capital

Costs
Total Annual
O&M Costs

Total Net
Present Worth

Waste

Alternative 1 - No Action $ - $ - $ -

Alternative 2 - Removal and Off-Site Disposal $ 1,798,211 $ - $ 1,580,700

Soil/Fill

Alternative 1 - No Action $ - $ - $ -

Alternative 2 - Institutional Controls and NAPL Removal $ 303,322 $ 8,125 $ 356,100

Alternative 3 - Institutional Controls, Engineering Controls, and NAPL Removal $ 11,140,405 $ 75,000 $ 10,450,900

Alternative 4 - Institutional Controls, Engineering Controls, Focused Removal
with Off-Site Disposal of Lead, and NAPL Removal

$ 13,623,160 $ 75,000 $ 12,633,300

Alternative 5 - Institutional Controls, In-Situ Remediation, Engineering
Controls, and NAPL Removal

$ 15,222,505 $ 68,750 $ 13,971,400

Groundwater

Alternative 1 - No Action $ - $ - $ -

Alternative 2 - Institutional Controls, Site Containment at River Edge, and
Pump and Treat

$ 30,590,844 $ 1,125,000 $ 34,258,600

Alternative 3 - Institutional Controls and In-Situ Remediation $ 28,459,770 $ 131,250 $ 20,844,800

Alternative 4 - Institutional Controls, Pump and Treat, and Targeted Periodic In-
Situ Remediation

$ 12,831,750 $ 1,500,000 $ 24,234,400

Alternative 5 - Institutional Controls, Site Containment at River Edge and In-
Situ Remediation

$ 20,811,881 $ 131,250 $ 17,193,900

Sewer Water

Alternative 1 - No Action $ - $ - $ -

Alternative 2 - Removal and Off-Site Disposal $ 27,981 $ - $ 24,900

Soil Gas

Alternative 1 - No Action $ - $ - $ -

Alternative 2 - Institutional Controls, Air Monitoring or Engineering Controls
(existing occupied buildings) and Site-Wide Engineering Controls (future
buildings)

$ 123,525 $ 31,500 $ 449,800

Alternative 3 - Institutional Controls, Site-Wide Engineering Controls (future
buildings), and Air Monitoring or Engineering Controls and In-Situ Remediation
of Soil/Fill (existing occupied buildings)

$ 4,591,968 $ - $ 4,050,800



Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs  $                         -   

 $                         -   

Indirect Costs

Remedial Design  $                         -   

Mobilization/Misc. Site Prep  $                         -   

Site Administration  $                         -   

Permitting/Legal Costs  $                         -   

Construction Management/Oversight  $                         -   

 $                         -   

 $                         -   

 $                         -   

Operation and Maintenance Costs

 $                         -   

 $                         -   

 $                         -   

 $                         -   

 $                         -   

 $                         -   

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

Subtotal - Indirect Costs

Subtotal - O&M Costs

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs

Total Net Present Worth of Alternative

Contingency - 25% of Direct and Indirect Costs

Total Capital Costs

Contingency Reserve - 25% of O&M Costs

TABLE B-W1 - PRELIMINARY COST ESTIMATE
WASTE - ALTERNATIVE 1

NO ACTION

(5% of Direct Costs)

(5% of Direct Costs)

(2% of Direct Costs)

(10% of Direct Costs)

 (10% of Direct Costs)

Subtotal - Direct Costs



Component
Estimated 
Quantity

Unit
 Estimated Unit 

Cost 
 Estimated Capital 

Cost 
Estimated

Annual O&M Cost

Capital Costs

Direct Implementation Costs

Consolidation/Containerization of Wastes 1 LS 25,000$  25,000$ 

UST Removal/Disposal 6 Ea 15,000$  90,000$ 

Impacted Soil Removal at USTs 3,500 CY 22$  77,000$ 

Clean Backfill (provide/place/compact) 5,600 Ton 60$  336,000$ 

6" Gravel Surface at NAPL Footprint 800 SY 18$  14,400$ 

Waste Disposal, UST Soil (T&D) 5,800 Ton 75$  435,000$ 

Waste Disposal, Non-haz liquids (T&D) 34,700 Gal 0.25$  8,675$ 

Waste Disposal, LNAPLs (T&D) 4,500 Gal 1$  4,500$ 

Waste Disposal, Non-haz solids/tanks (T&D) 30 Ton 75$  2,250$ 

Soil Treatment for Disposal 880 Ton 25$  22,000$ 

Water Management/Disposal 1 LS 55,000$  55,000$ 

UST Closure Sampling/Reporting 1 LS 20,000$  20,000$ 

1,089,825$            

Indirect Costs

Remedial/Geotechnical Design 108,983$ 

Mobilization/Misc. Site Prep 54,491$ 

Site Administration 54,491$ 

Permitting/Legal Costs 21,797$ 

Construction Management/Oversight 108,983$ 

348,744$ 

359,642$ 

1,798,211$ 

Operation and Maintenance Costs

-$ 

-$ 

-$ 

-$ 

-$ 

1,580,700$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs

Total Net Present Worth of Alternative

Subtotal - O&M Costs

Subtotal - Indirect Costs

Contingency Reserve - 25% of O&M Costs

TABLE B-W2 - PRELIMINARY COST ESTIMATE
WASTE - ALTERNATIVE 2

 REMOVAL AND OFF-SITE DISPOSAL

(5% of Direct Costs)

Subtotal - Direct Costs

(5% of Direct Costs)

(2% of Direct Costs)

(10% of Direct Costs)

(10% of Direct Costs)

Contingency - 25% of Direct and Indirect Costs

Total Capital Costs



Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs

 $                        -   

Indirect Costs

Remedial Design  $                        -   

Mobilization/Misc. Site Prep  $                        -   

Site Administration  $                        -   

Permitting/Legal Costs  $                        -   

Construction Management/Oversight  $                        -   

 $                        -   

 $                        -   

 $                        -   

Operation and Maintenance Costs

Site Inspections/Maintenance  $                        -   

Five-Year Reviews  $                        -   

 $                        -   

 $                        -   

 $                        -   

 $                        -   

 $                        -   

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

Total Net Present Worth of Alternative

Total Capital Costs

Subtotal - O&M Costs

Contingency Reserve - 25% of O&M Costs

TABLE B-SF1 - PRELIMINARY COST ESTIMATE
SOIL/FILL - ALTERNATIVE 1

NO ACTION

(5% of Direct Costs)

(5% of Direct Costs)

(10% of Direct Costs)

Subtotal - Direct Costs

(2% of Direct Costs)

(10% of Direct Costs)

Subtotal - Indirect Costs

Contingency - 25% of Direct and Indirect Costs

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs



Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost
Estimated

Annual O&M Cost

Capital Costs

Direct Implementation Costs

Deed Restrictions (legal/filing) 15 Lots 4,000$  60,000$ 

Fencing Enhancements 1,000 LF 20$  20,000$ 

NAPL Removal

Excavate/Load Soil/Fill 310 CY 15$  4,650$ 

Waste Disposal, Petroleum-impacted (T&D) 510 Ton 75$  38,250$ 

Soil Treatment  510 Ton 25$  12,750$ 

Clean Backfill (provide/place/compact) 510 Ton 60$  30,600$ 

6" Gravel Surface at NAPL Footprint 135 SY 18$  2,430$ 

168,680$ 

Indirect Costs

Predesign Investigation 20,000$                 

Remedial Design 16,868$ 

Mobilization/Misc. Site Prep 8,434$ 

Site Administration 8,434$ 

Permitting/Legal Costs 3,374$ 

Construction Management/Oversight 16,868$ 

73,978$ 

60,664$ 

303,322$ 

Operation and Maintenance Costs

Site Inspections/Maintenance 1 Annual  $                1,500  1,500$ 

Five-Year Reviews 1 Annualized  $                5,000  5,000$ 

6,500$ 

1,625$ 

8,125$ 

88,100$ 

356,100$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

TABLE B-SF2 - PRELIMINARY COST ESTIMATE
 SOIL/FILL - ALTERNATIVE 2

 INSTITUTIONAL CONTROLS AND NAPL REMOVAL

(5% of Direct Costs)

(5% of Direct Costs)

(2% of Direct Costs)

(10% of Direct Costs)

Subtotal - Direct Costs

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs

Total Net Present Worth of Alternative

Subtotal - O&M Costs

Lump Sum

Contingency Reserve - 25% of O&M Costs

(10% of Direct Costs)

Subtotal - Indirect Costs

Contingency - 25% of Direct and Indirect Costs

Total Capital Costs



Component
Estimated 
Quantity

Unit
 Estimated Unit 

Cost 
 Estimated 

Capital Cost 
 Estimated 

Annual O&M Cost 

Capital Costs

Direct Implementation Costs

Deed Restrictions (legal/filing) 15 Lots 4,000$  60,000$ 

Fencing Enhancements 1,000 LF 20$  20,000$ 

Site Preparation

Clear Vegetation 0.5 Ac 1,500$  750$ 

Asphalt and Debris Removal 1 LS 25,000$               25,000$ 

Asphalt and Debris Disposal (T&D) 7500 Ton 75$                       562,500$ 

Asphalt Cap

Regrade as needed to level surface 2000 CY 20$  40,000$ 

Base gravel - 6" 27,200 SY 18$  489,600$ 

Bituminous concrete - 6" 27,200 SY 48$  1,305,600$ 

Seal coating 27,200 SY 1.25$  34,000$ 

NAPL Removal

Excavate/Load Soil/Fill 310 CY 15$  4,650$ 

Waste Disposal, Petroleum-impacted (T&D) 510 Ton 75$  38,250$ 

Soil Treatment  510 Ton 25$  12,750$ 

Clean Backfill (provide/place/compact) 510 Ton 60$  30,600$ 

Vertical Barrier

Temporary Silt Screens in river 1 LS 25,000$               25,000$ 

Old Wall Excavation (non soil/fill debris) 240 CY 50$                       12,000$ 

Decontamination and Disposal of Old Wall (non-
soil/fill debris, T&D)

400 Ton 250$  100,000$ 

Sheet Pile Installation (800' x 30') 24,000 SF 150$  3,600,000$ 

Seal inactive wall pipes 1 LS 35,000$               35,000$              

6,395,700$        

Indirect Costs

Geotechnical Investigation 60,000$ 

Predesign Investigation/Soil Delineation 250,000$            

Remedial/Geotechnical Design 639,570$ 

Mobilization/Misc. Site Prep 319,785$ 

Site Administration 319,785$ 

Permitting/Legal Costs 127,914$ 

Construction Management/Oversight 639,570$ 

2,356,624$ 

200,000$            

2,188,081$ 

11,140,405$ 

Operation and Maintenance Costs

Site Inspections/Maintenance 4 Qtr  $                5,000  20,000$ 

Renew Top Coat every 10 yrs (annualized cost) 1 annualized  $              35,000  35,000$ 

Five-Year Reviews 1 annualized  $                5,000  5,000$ 

60,000$ 

15,000$ 

75,000$ 

812,900$ 

10,450,900$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

TABLE B-SF3 - PRELIMINARY COST ESTIMATE
SOIL/FILL - ALTERNATIVE 3

INSTITUTIONAL CONTROLS, ENGINEERING CONTROLS, AND NAPL REMOVAL

Lump Sum

Subtotal - Direct Costs

(10% of Direct Costs)

Lump Sum

Diamond Alkali OU2 Contingency

Contingency - 25% of Direct and Indirect Costs

Total Capital Costs

(5% of Direct Costs)

(5% of Direct Costs)

(2% of Direct Costs)

(10% of Direct Costs)

Subtotal - Indirect Costs

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs

Total Net Present Worth of Alternative

Subtotal - O&M Costs

Contingency Reserve - 25% of O&M Costs



Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated 

Capital Cost
Estimated

Annual O&M Cost

Capital Costs

Direct Implementation Costs

Deed Restrictions (legal/filing) 15 Lots 4,000$  60,000$ 

Fencing Enhancements 1,000 LF 20$  20,000$ 

Site Preparation

Clear Vegetation 0.5 Ac 1,500$  750$ 

Asphalt and Debris Removal 1 LS 25,000$              25,000$ 

Asphalt and Debris Disposal (T&D) 7500 Ton 75$                      562,500$ 

Asphalt Cap

Regrade as needed to level surface 2000 CY 20$  40,000$ 

Base gravel - 6" 27,200 SY 18$  489,600$ 

Bituminous concrete - 6" 24,800 SY 48$  1,190,400$ 

Seal coating 24,800 SY 1.25$  31,000$ 

NAPL Removal

Excavate/Load Soil/Fill 310 CY 15$  4,650$ 

Waste Disposal, Petroleum-impacted (T&D) 510 Ton 75$  38,250$ 

Soil Treatment  510 Ton 25$  12,750$ 

Clean Backfill (provide/place/compact) 510 Ton 60$  30,600$ 

Vertical Barrier

Temporary Silt Screens in river 1 LS 25,000$              25,000$ 

Old Wall Excavation (non soil/fill debris) 240 CY 50$                      12,000$ 

Decontamination and Disposal of Old Wall (non-
soil/fill debris, T&D)

400 Ton 250$  100,000$ 

Sheet Pile Installation (800' x 30') 24,000 SF 150$  3,600,000$ 

Seal inactive wall pipes 1 LS 35,000$              35,000$ 

Limited Excavation/Disposal

Foundation Protection During Excavation 1 LS 200,000$  200,000$           

Excavate/load soils 5,100 CY 15$  76,500$ 

Disposal of soils (non-haz, T&D) 8,415 Ton 75$  631,125$ 

Soil Treatment for Disposal 8,415 Ton 25$  210,375$ 

Clean Backfill (provide/place/compact) 8,415 Ton 60$  504,900$ 

7,900,400$ 

Indirect Costs

Geotechnical Investigation 60,000$ 

Predesign Investigation/Soil Delineation 250,000$           

Remedial Design 790,040$ 

Mobilization/Misc. Site Prep 395,020$ 

Site Administration 395,020$ 

Permitting/Legal Costs 158,008$ 

Oversight/Post-Ex Sampling 790,040$ 

2,838,128$ 

200,000$           

2,684,632$ 

13,623,160$ 

Operation and Maintenance Costs

Site Inspections/Maintenance 4 Qtr  $               5,000  20,000$ 

Renew Top Coat every 10 yrs (annualized cost) 1 annualized  $             35,000  35,000$ 

Five-Year Reviews 1 annualized  $               5,000  5,000$ 

60,000$ 

15,000$ 

75,000$ 

812,900$ 

12,633,300$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs

Total Net Present Worth of Alternative

Subtotal - O&M Costs

Contingency Reserve - 25% of O&M Costs

(5% of Direct Costs)

(5% of Direct Costs)

(2% of Direct Costs)

TABLE B-SF4 - PRELIMINARY COST ESTIMATE 
SOIL/FILL - ALTERNATIVE 4

INSTITUTIONAL CONTROLS, ENGINEERING CONTROLS, FOCUSED REMOVAL WITH
 OFF-SITE DISPOSAL OF LEAD, AND NAPL REMOVAL

(10% of Direct Costs)

Lump Sum

Lump Sum

Subtotal - Direct Costs

Subtotal - Indirect Costs

Diamond Alkali OU2 Contingency

Contingency - 25% of Direct and Indirect Costs

Total Capital Costs

(10% of Direct Costs)



Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated 

Capital Cost
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs

Deed Restrictions (legal/filing) 15 Lots 4,000$  60,000$ 

Fencing Enhancements 1,000 LF 20$  20,000$ 

Site Preparation

Clear Vegetation 0.5 Ac 1,500$  750$ 

Asphalt and Debris Removal 1 LS 25,000$               25,000$ 

Asphalt and Debris Disposal (T&D) 7500 Ton 75$                      562,500$ 

NAPL Removal

Excavate/Load Soil/Fill 310 CY 15$  4,650$ 

Waste Disposal, Petroleum-impacted (T&D) 510 Ton 75$  38,250$ 

Soil Treatment  510 Ton 25$  12,750$ 

Clean Backfill (provide/place/compact) 510 Ton 60$  30,600$ 

Vertical Barrier

Temporary Silt Screens in river 1 LS 25,000$               25,000$ 

Old Wall Excavation (non soil/fill debris) 240 CY 50$                      12,000$ 

Decontamination and Disposal of Old Wall (non-
soil/fill debris, T&D)

400 Ton 250$  100,000$ 

Sheet Pile Installation (800' x 30') 24,000 SF 150$  3,600,000$ 

Seal inactive wall pipes 1 LS 35,000$               35,000$ 

In-Situ Treatment

Excavate top 18" 5100 CY 15$  76,500$ 

Dispose top 18"  (T&D) 8,420 Ton 75$  631,500$ 

Regrade as needed to level surface 500 CY 20$  10,000$ 

Insitu Solidification and Stabilization 30,500 CY 60$  1,830,000$ 

Base gravel - 6" 27,200 SY 18$  489,600$ 

Bituminous concrete - 6" 27,200 SY 48$  1,305,600$ 

8,869,700$ 

Indirect Costs

Geotechnical Investigation 60,000$ 

Predesign Investigation/Soil Delineation 250,000$           

Remedial Design, incl. treatability testing 886,970$ 

Mobilization/Misc. Site Prep 443,485$ 

Site Administration 443,485$ 

Permitting/Legal Costs 177,394$ 

Constr. Mgmt/Oversight/Post-Ex Sampling 886,970$ 

3,148,304$ 

200,000$           

3,004,501$ 

15,222,505$ 

Operation and Maintenance Costs

Site Inspections/Maintenance 4 Qtr  $               3,750  15,000$ 

Renew Top Coat every 10 yrs  1 annualized  $             35,000  35,000$ 

Five-Year Reviews 1 annualized  $               5,000  5,000$ 

55,000$ 

13,750$ 

68,750$ 

745,100$ 

13,971,400$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

TABLE B-SF5 - PRELIMINARY COST ESTIMATE
SOIL/FILL - ALTERNATIVE 5

INSTITUTIONAL CONTROLS, IN-SITU REMEDIATION, ENGINEERING CONTROLS, AND NAPL REMOVAL

(5% of Direct Costs)

(5% of Direct Costs)

(10% of Direct Costs)

(2% of Direct Costs)

Lump Sum

Subtotal - Direct Costs

Lump Sum

(10% of Direct Costs)

Total Net Present Worth of Alternative

Subtotal - O&M Costs

Contingency Reserve - 25% of O&M Costs

Diamond Alkali OU2 Contingency

Subtotal - Indirect Costs

Contingency - 25% of Direct and Indirect Costs

Total Capital Costs

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs



Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost 
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs  $                          -   

 $                          -   

Indirect Costs

Remedial Design  $                          -   

Mobilization/Misc. Site Prep  $                          -   

Site Administration    $                          -   

Permitting/Legal Costs    $                          -   

Construction Management/Oversight                                 $                          -   

 $                          -   

 $                          -   

 $                          -   

Operation and Maintenance Costs

Site Inspections/Maintenance  $                          -   

Five-year Reviews (annualized cost)  $                          -   

 $                          -   

 $                          -   

 $                          -   

 $                          -   

 $                          -   

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

Total Net Present Worth of Alternative

Net Present Worth of Annual O&M Costs

Total Annual O&M Costs

Contingency Reserve - 25% of O&M Costs

Subtotal - O&M Costs

TABLE B-GW1 - PRELIMINARY COST ESTIMATE
GROUNDWATER - ALTERNATIVE 1

NO ACTION

Subtotal - Direct Costs

 (10% of Direct Costs)

 (5% of Direct Costs)

 (5% of Direct Costs)

 (2% of Direct Costs)

 (10% of Direct Costs)

Contingency - 25% of Direct and Indirect Costs

Total Capital Costs

Subtotal - Indirect Costs
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TABLE B-GW2 - PRELIMINARY COST ESTIMATE
GROUNDWATER - ALTERNATIVE 2

INSTITUTIONAL CONTROLS, CONTAINMENT AT RIVER AT RIVER EDGE, AND PUMP AND TREAT

Component
Estimated
Quantity

Unit
Estimated Unit

Cost
Estimated Capital

Cost
Estimated Annual

O&M Cost

Capital Costs

Direct Implementation Costs

CEA/WRA Submissions 1 LS $ 75,000 $ 75,000

Year 1 Groundwater Monitoring 4 LS $ 45,000 $ 180,000

Sheet Pile Containment Installation 70,000 SF $ 150 $ 10,500,000

Fill Between Old and New Wall 975 CY $ 125 $ 121,875

Extraction Well, pump, riser, well head, pump 20 EA $ 2,500 $ 50,000

Conveyance Trenching/Fill 2,500 LF $ 40 $ 100,000

Piping, conduit, wiring, instrumentation 30,000 LF $ 37 $ 1,110,000

Treatment Building, Pad, Utilities 7,500 SF $ 250 $ 1,875,000

Utilities (sewer, water, electrical) 1 LS $ 100,000 $ 100,000

Discharge line 500 LF $ 150 $ 75,000

200 gpm Treatment System (includes equipment,
installation, labor)

Process Water Tanks 1 LS $ 150,000 $ 150,000

Oxidation System 1 LS $ 500,000 $ 500,000

Filtration Units 1 LS $ 400,000 $ 400,000

Metals Precipitaion System 1 LS $ 275,000 $ 275,000

Sludge Processing 1 LS $ 150,000 $ 150,000

Carbon Adsorption Units 1 LS $ 250,000 $ 250,000

Pumps and Piping 1 LS $ 150,000 $ 150,000

Electrical, Instrumentation, Controls 1 LS $ 1,500,000 $ 1,500,000

Chemical Feed System 1 LS $ 175,000 $ 175,000

Subtotal - Direct Costs $ 17,736,875

Indirect Costs

Predesign Investigation Lump Sum $ 750,000

Geotechnical Investigation Lump Sum $ 150,000

Remedial Design  (10% of Direct Costs) $ 1,773,688

Mobilization/Misc. Site Prep  (5% of Direct Costs) $ 886,844

Site Administration  (5% of Direct Costs) $ 886,844

Permitting/Legal Costs  (2% of Direct Costs) $ 354,738

Construction Management/Oversight  (10% of Direct Costs) $ 1,773,688

Subtotal - Indirect Costs $ 6,575,800

Diamond Alkali OU2 Contingency $ 200,000

Contingency - 25% of Direct and Indirect Costs $ 6,078,169

Total Capital Costs $ 30,590,844

Operation and Maintenance Costs

Routine Groundwater Monitoring 2 event $ 45,000 $ 90,000

Biennial Sampling Per CEA (annualized costs) 1 event $ 10,000 $ 10,000

Treatment System

Utilities 1 LS $ 150,000 $ 150,000

Chemicals (oxidant, pH adjustment, etc.) 1 LS $ 50,000 $ 50,000

Carbon Changeout 1 LS $ 50,000 $ 50,000

Sludge/Waste Management 1 LS $ 50,000 $ 50,000

Routine O&M (staffed 40 hrs per wk) 1 LS $ 320,000 $ 320,000

Non Routine Maintenance 1 LS $ 25,000 $ 25,000

Performance Sampling 1 LS $ 150,000 $ 150,000

Five-Year Reviews 1 annualized $ 5,000 $ 5,000

Subtotal - O&M Costs $ 900,000

Contingency Reserve - 25% of O&M Costs $ 225,000

Total Annual O&M Costs $ 1,125,000

Net Present Worth of Annual O&M Costs $ 10,650,100

Total Net Present Worth of Alternative $ 34,258,600

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 
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Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost 
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs

CEA/WRA Submissions 1 LS 75,000$               75,000$                 

1st Year Groundwater Monitoring 4 Event 45,000$               180,000$               

Initial Chemical Treatment (organics) 1,622,250 LB 1.75$                   2,838,938$           

Initial Chemical Treatment (inorganics) 1,954,500 LB 2.25$                   4,397,625$           

Inject labor/equipment 300 Day 3,500$                 1,050,000$           

Round 2 Injections (67% , chemicals and labor) 1 LS 5,551,997$          $           5,551,997 

Round 3 Injections (33% , chemicals and labor) 1 LS 2,775,998$          $           2,775,998 

16,869,558$ 

Indirect Costs

Predesign Investigation 500,000$               

Remedial Design 1,686,956$           

Mobilization/Misc. Site Prep 843,478$               

Site Administration   843,478$               

Permitting/Legal Costs   337,391$               

Construction Management/Oversight                                 $           1,686,956 

 $           5,898,259 

 $           5,691,954 

 $         28,459,770 

Operation and Maintenance Costs

Routine Groundwater Monitoring 2 Event 45,000$                $                 90,000 

Biennial Sampling per CEA (annualized cost) 1 Event  $              10,000   $                 10,000 

Five-year Reviews (annualized cost) 1   (annualized)   $                5,000   $                   5,000 

 $              105,000 

 $                 26,250 

 $              131,250 

1,242,500$ 

20,844,800$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

TABLE B-GW3 - PRELIMINARY COST ESTIMATE
GROUNDWATER - ALTERNATIVE 3

INSTITUTIONAL CONTROLS AND IN-SITU REMEDIATION 

Lump Sum

 (10% of Direct Costs)

 (5% of Direct Costs)

Subtotal - Direct Costs

 (5% of Direct Costs)

Total Net Present Worth of Alternative

Subtotal - O&M Costs

Net Present Worth of Annual O&M Costs

Total Capital Costs

 (2% of Direct Costs)

 (10% of Direct Costs)

Contingency - 25% of Direct and Indirect Costs

Subtotal - Indirect Costs

Contingency Reserve - 25% of O&M Costs

Total Annual O&M Costs

cdowling
Text Box



Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost 
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs

CEA/WRA Submissions 1 LS  $             75,000   $                75,000 

Year 1 Groundwater Monitoring 4 LS  $             45,000   $              180,000 

Extraction Well, pump, riser, well head, pump 20 EA  $                1,500   $                30,000 

Conveyance Trenching/Fill  2,500 CY  $                     40   $              100,000 

Piping, conduit, wiring, instrumentation 30,000 LF  $                     37   $           1,110,000 

Treatment Building, Pad, Utilities 7,500 SF  $                   250   $           1,875,000 

Utilities (sewer, water, electrical) 1 LS  $           100,000   $              100,000 

Discharge line 500 LF  $                   150   $                75,000 

200 gpm Treatment System, includes equipment, 
installation, labor

Process Water Tanks 1 LS  $           150,000   $              150,000 

Oxidation System 1 LS  $           500,000   $              500,000 

Filtration Units 1 LS  $           400,000   $              400,000 

Metals Precipitaion System 1 LS  $           275,000   $              275,000 

Sludge Processing  1 LS  $           150,000   $              150,000 

Carbon Adsorption Units 1 LS  $           250,000   $              250,000 

Pumps and Piping 1 LS  $           150,000   $              150,000 

Electrical, Instrumentation, Controls 1 LS  $        1,500,000   $           1,500,000 

Chemical Feed System 1 LS  $           175,000   $              175,000 

7,095,000$ 

Indirect Costs

Predesign Investigation  $              750,000 

Geotechnical Investigation  $              150,000 

Remedial Design  $              709,500 

Mobilization/Misc. Site Prep  $              354,750 

Site Administration    $              354,750 

Permitting/Legal Costs    $              141,900 

Construction Management/Oversight                                 $              709,500 

 $           3,170,400 

 $           2,566,350 

 $         12,831,750 

Operation and Maintenance Costs

Routine Groundwater Monitoring 2  event   $             45,000  90,000$ 

Biennial Sampling Per CEA (annualized costs) 1  event   $             10,000  10,000$ 

Treatment System

Utilities 1  LS   $           150,000  150,000$ 

Chemicals (oxidant, pH adjustment, etc.) 1  LS   $             50,000  50,000$ 

Carbon Changeout 1  LS   $             50,000  50,000$ 

Sludge/Waste Management 1  LS   $             50,000  50,000$ 

Routine O&M (staffed 40 hrs per wk) 1  LS   $           320,000  320,000$ 

Non Routine Maintenance 1  LS   $             25,000  25,000$ 

Performance Sampling 1  LS   $           150,000  150,000$ 
In-Situ Targetted Treatment for Selected 
Contaminants

1  LS   $           300,000  300,000$ 

Five-year Reviews  1  annualized   $                5,000  5,000$ 

 $           1,200,000 

 $              300,000 

 $           1,500,000 

14,200,200$ 

24,234,400$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

Lump Sum

TABLE B-GW4 - PRELIMINARY COST ESTIMATE
GROUNDWATER - ALTERNATIVE 4

INSTITUTIONAL CONTROLS, PUMP AND TREAT, AND TARGETED PERIODIC IN-SITU REMEDIATION

Subtotal - Direct Costs

 (10% of Direct Costs)

Lump Sum

 (5% of Direct Costs)

Subtotal - Indirect Costs

Contingency - 25% of Direct and Indirect Costs

 (5% of Direct Costs)

 (2% of Direct Costs)

 (10% of Direct Costs)

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs

Total Net Present Worth of Alternative

Total Capital Costs

Subtotal - O&M Costs

Contingency Reserve - 25% of O&M Costs
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Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost 
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs

CEA/WRA Submissions 1 LS 75,000$               75,000$                 

1st Year Groundwater Monitoring 4 Event 45,000$               180,000$               

Sheet Pile Containment Installation 70,000 SF  $                   150   $         10,500,000 

Fill Between Old and New Wall 975 CY  $                   125   $              121,875 

Initial Chemical Treatment (organics) 196,643 LB 1.75$                   344,124$               

Initial Chemical Treatment (inorganics) 65,548 LB 2.25$                   147,482$               

Inject labor/equipment 53 Day 3,500$                 185,500$               

Round 2 Injections (67% , chemicals and labor) 1 LS 453,661$            453,661$               

Round 3 Injections (33% , chemicals and labor) 1 LS 226,831$            226,831$               

12,234,473$ 

Indirect Costs

Predesign Investigation 350,000$               

Geotechnical Investigation  $              150,000 

Remedial Design 1,223,447$           

Mobilization/Misc. Site Prep 611,724$               

Site Administration   611,724$               

Permitting/Legal Costs   244,689$               

Construction Management/Oversight                                 $           1,223,447 

 $           4,415,031 

 $           4,162,376 

 $         20,811,881 

Operation and Maintenance Costs

Routine Groundwater Monitoring 2 Event 45,000$                $                 90,000 

Biennial Sampling per CEA (annualized cost) 1 Event  $             10,000   $                 10,000 

Five-year Reviews (annualized cost) 1 (annualized)  $               5,000   $                   5,000 

 $              105,000 

 $                 26,250 

 $              131,250 

1,242,500$ 

17,193,900$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

 (10% of Direct Costs)

TABLE B-GW5 - PRELIMINARY COST ESTIMATE
GROUNDWATER - ALTERNATIVE 5

INSTITUTIONAL CONTROLS, SITE CONTAINMENT AT RIVER EDGE AND FOCUSED IN-SITU REMEDIATION 

Subtotal - Direct Costs

Lump Sum

Lump Sum

 (10% of Direct Costs)

 (5% of Direct Costs)

 (5% of Direct Costs)

 (2% of Direct Costs)

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs

Total Net Present Worth of Alternative

Subtotal - Indirect Costs

Contingency - 25% of Direct and Indirect Costs

Total Capital Costs

Subtotal - O&M Costs

Contingency Reserve - 25% of O&M Costs
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Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs

-$ 

Indirect Costs

Remedial Design -$                       

Mobilization/Misc. Site Prep -$ 

Site Administration -$ 

Permitting/Legal Costs -$ 

Construction Management/Oversight -$ 

-$                       

-$                       

-$ 

Operation and Maintenance Costs

-$                       

-$                       

-$                       

-$ 

-$ 

-$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

Total Net Present Worth of Alternative

Subtotal - O&M Costs

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs

(10% of Direct Costs)

Contingency - 25% of Direct and Indirect Costs

Total Capital Costs

Subtotal - Indirect Costs

Contingency Reserve - 25% of O&M Costs

TABLE B-SW1 - PRELIMINARY COST ESTIMATE
SEWER WATER - ALTERNATIVE 1

NO ACTION

(5% of Direct Costs)

(5% of Direct Costs)

(10% of Direct Costs)

(2% of Direct Costs)

Subtotal - Direct Costs



Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs

Removal of Liquids/Solids 1 LS  $                5,000   $                   5,000 

Pressure Wash Manhole 1 LS  $                3,000   $                   3,000 

Waste Disposal (liquids, non-haz, T&D) 2,500 Gallons  $                  0.30   $                      750 

Waste Disposal (solids, non-haz, T&D) 2 Drums  $                   250   $                      500 

Disconnect and Grout Pipe and Manhole 1 LS  $                5,000   $                   5,000 

14,250$ 

Indirect Costs

Remedial Design 5,000$ 

Mobilization/Misc. Site Prep 713$ 

Site Administration 713$ 

Permitting/Legal Costs 285$ 

Construction Management/Overisght 1,425$ 

 $                   8,135 

 $                   5,596 

 $                 27,981 

Operation and Maintenance Costs

 $                            - 

 $                            - 

 $                            - 

 $                            - 

-$ 

24,900$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

TABLE B-SW2 - PRELIMINARY COST ESTIMATE
SEWER WATER - ALTERNATIVE 2

REMOVAL AND OFF-SITE DISPOSAL

Lump Sum

Subtotal - Direct Costs

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs

Total Net Present Worth of Alternative

Contingency - 25% of Direct and Indirect Costs

Total Capital Costs

Contingency Reserve - 25% of O&M Costs

Subtotal - O&M Costs

Subtotal - Indirect Costs

(5% of Direct Costs)

(5% of Direct Costs)

(10% of Direct Costs)

(2% of Direct Costs)



Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs

-$ 

Indirect Costs

Remedial Design -$ 

Mobilization/Misc. Site Prep -$ 

Site Administration -$ 

Permitting/Legal Costs -$ 

Construction Management/Oversight -$ 

-$                       

-$                       

-$ 

Operation and Maintenance Costs

-$                       

-$                       

-$ 

-$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

Net Present Worth of Annual O&M Costs

(2% of Direct Costs)

(10% of Direct Costs)

(5% of Direct Costs)

(5% of Direct Costs)

Total Annual O&M Costs

Total Capital Costs

Contingency Reserve - 25% of O&M Costs

TABLE B-SG1 - PRELIMINARY COST ESTIMATE
SOIL GAS - ALTERNATIVE 1

NO ACTION

(10% of Direct Costs)

Contingency - 25% of Direct and Indirect Costs

Subtotal - Indirect Costs

Subtotal - Direct Costs



Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs

Deed Restrictions/CEAs 15 Lots  $                4,000   $                 60,000 

Initial Round of Indoor Air Monitoring (3/bldg) 21 Sample  $                1,500   $                 31,500 

91,500$ 

Indirect Costs

Remedial Design 4,575$ 

Site Administration 915$ 

Permitting/Legal Costs 1,830$ 

 $                   7,320 

 $                 24,705 

123,525$ 

Operation and Maintenance Costs

Indoor Air Monitoring 21 Sample  $                1,500   $                 31,500 

 $                 31,500 

31,500$ 

341,400$ 

449,800$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

Total Net Present Worth of Alternative

Subtotal - Indirect Costs

Contingency - 25% of Direct and Indirect Costs

Subtotal - Direct Costs

TABLE B-SG2 - PRELIMINARY COST ESTIMATE
SOIL GAS - ALTERNATIVE 2

INSTITUTIONAL CONTROLS, AIR MONITORING/ENGINEERING CONTROLS, AND SITE-WIDE ENGINEERING CONTROLS

(1% of Direct Costs)

Contingency - 25% of O&M Costs

Net Present Worth of Annual O&M Costs

(1% of Direct Costs)

Subtotal - O&M Costs

Total Capital Costs

(5% of Direct Costs)



Component
Estimated 
Quantity

Unit
Estimated Unit 

Cost
Estimated Capital 

Cost
Estimated Annual 

O&M Cost

Capital Costs

Direct Implementation Costs

Deed Restrictions/CEAs 15 Lots  $                4,000   $                 60,000 

In-Situ Treatment

Initial Chemical Treatment (organics) 570,322 LB 1.75$                   998,064$               

Inject labor/equipment 90 Day 3,500$                 315,000$               

Round 2 Injections (67% , chemicals and labor) 1 LS 879,753$             879,753$               

Round 3 Injections (33% , chemicals and labor) 1 LS 439,876$             439,876$               

2,692,693$ 

Indirect Costs

Delineation/Treatability Study  $              200,000 

Remedial Design 269,269$ 

Mobilization/Misc. Site Prep 134,635$ 

Site Administration 53,854$ 

Permitting/Legal Costs 53,854$ 

Construction Management/Oversight 269,269$ 

 $              980,881 

 $              918,394 

4,591,968$ 

Operation and Maintenance Costs

-$                       

-$                       

-$                       

-$ 

-$ 

4,050,800$ 

Note:  At time estimate was prepared, ENRCCI = 11392 (January 2020) 

Contingency Reserve - 25% of O&M Costs

Total Annual O&M Costs

Net Present Worth of Annual O&M Costs

Total Net Present Worth of Alternative

Subtotal - Indirect Costs

Contingency - 25% of Direct and Indirect Costs

Subtotal - O&M Costs

Total Capital Costs

TABLE B-SG3 - PRELIMINARY COST ESTIMATE
SOIL GAS - ALTERNATIVE 3

INSTITUTIONAL CONTROLS,  SITE-WIDE ENGINEERING CONTROLS, AND IN-SITU REMEDIATION

(5% of Direct Costs)

(2% of Direct Costs)

(10% of Direct Costs)

Lump Sum

(10% of Direct Costs)

Subtotal - Direct Costs

(2% of Direct Costs)


	APPENDIX B - COST TABLES
	Basis of Cost Estimate
	Summary of Present Value Analysis
	Summary Table
	Preliminary Cost Estimate Tables

